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PROPOSAL

FOR THE
DEVELOPMENTAL PRODUCTION

CF THE

REDESIGNED PI CASE

27 Cectober 1958
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INTRODUCTION:

Earlier this year, under RD 45, Task Order I, this company
satisfactorily completed the redesign of the PI Case. The re-
design had been necessitated following a requirement to ignite
the case with the previously developed Attachable Fire Starter
(the latter initiated by an Ml Delay Type Firing Device fitted
with a standard coupling base). Following the fabrication
of a finalized prototype, the manufacturer of the original case
was consulted. He found no particular problems that would re-

quire a major change from this prototype.

SCOPE:

This company proposes to undertake the manufacture, loading,
packaging and testing of one thousand (1000) black and an additional
one hundred (100) clear PI Cases, the latter for use as 2 control
during loading. These new cases will be purchased from the
original manufacturer, however, close supervision and lisson
will be maintained, in order to be assured that the item is made
satisfactorily in accordance with the new design.

After loading, the units will be packed as previously, in
tear-strip cans with suitable cushioning material. Though the
original cans are of unsuitable dimensions, the Thermit Well
Mk II tooling can be used to produce a can of the required size.
Further, the necessary closing chucks are already set up for

sealing this can.
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WORK PLAN:

It is suggested that the contract be written to cover a
working period of nine months. The actual loading, packeging,
and testing, however, should be completedﬁby the end of saix
months. It is proposed to employ the full time services of one
technician and the part-time services of a further technician
for a period of three months. In addition, the part-time services
of an engineer will be employed for the full period of the
contract,

Routine monthly progress reports will be furnished, during
the contract and a complete revision of the specifications will be

delivered at the completion.
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COST ESTIMATE

200 hrs., Engineering Labor @ $4.50 $ 900.00

600 hrs. t o @ $3.00 1,800.00

Sub Total I $ 2,700.00

Overhead @ 120% 3,240,00

Sub Total II $ 5,940.00

Materials & Purchased Parts 4,330.00
Tools, Jigs, & Fixtures 550.6;§i>
Travel & Miscellaneous | SSO.OO«A

Sub Total III $ 11,1;5:30

G&A @ 7% _ 782,00

Sub Total IV $ 11,952.00

Fee @ 8% 956,00

TOTAL $ 12,908.00
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